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Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- FRE- 33-62. 5/ 69. 5 'N FRESNO COUNTY N VENDOTA AND LEE S PAVING T NC. BAI'NS, DEL $5,890, 437 10/04/02  100%
06- 343534 Fl REBAUGH FROM 0.1 KM SOUTH OF BASS 1212 N. PLAZA DR 8530 W ROOSEVELT $5,899, 047 10/ 18/02 08%
ACST- P033- (058) E AVENUE TO 0.4 NORTH OF MAI N CANAL AVE. $0 10/29/08 0
PO- 33 0-( 8E) BRI DGE VI SALI A, CA 93291 VI SALI A, CA 93291

--0) W DEN EXI STI NG HI GHWAY (559) 651-8314 OVER RUN
HA22 SWPPP
06- FRE-41-6.1/0 I'N FRESNO COUNTY NEAR CARUTHERS AT MADCO ELECTRI CAL | NC HADDADI N HAI DAR $219,070 02/06/06 100%
06- 494804 ELKHORN AVENUE 2135 E. FRONT ST. 505 N STREET $218, 607 02/ 16/ 06 100%
ACST- P041- (101) E I NSTALL TRAFFI C SI GNAL $0 07/ 24/ 06 0
G P0O-41 1-(1E) SELMA, CA 93662 (559) 445- 6720 07/ 26/ 06
--0) COMPLETED
HB1 WPCP
06- FRE-41-31.1/31.7 I'N FRESNO COUNTY I N FRESNO FROM 0.2 YEAGER SKANSKA, | NC. MENGONI, MARK $6, 632,666 06/28/04 0%
06- 419604 KM NORTH OF ALLUVI AL AVENUE P. O BOX 87 2510 S. EAST AVE. $6,617,549 07/12/04 0%
ACNH- PO41- (097) E UNDERCROSSI NG TO FRI ANT ROAD #400 $82,381 10/ 01/06 °
--0) UNDERCRGOSSI NG RI VERSI DE, CA 92502-0087 FRESNO, CA 93706

W DEN EXI STI NG H G-MAY (559) 445-5595 PLANT EST
HB4N SWPPP SATI S
06- FRE-43-7.1/7.5 I'N FRESNO COUNTY NEAR SELMA AT R J. BERRY JR INC MENGONI ,  MARK $501, 653 10/ 18/05 68%

MOUNTAI N VI EW AVENUE
I NSTALL SI GNAL AND RESURFACE

06- 494004 P.O BOX 468
ACST- P043- (033) E
G PO- 43 0- (3E)

--()

$264, 177 10/ 31/05

$100 652 09/15/06 8%

FRESNO, CA 93721

SELMA, CA 93662 (559) 445-5595

HB1 WPCP
06-FRE-99-.7/7.4 I'N FRESNO COUNTY I N AND NEAR F C 1 CONSTRUCTORS I NC WOODS, JOHN A $58, 163,248 11/23/05 35%
06- 350704 KI NGSBURG AND SELMVA FROM ROUTE 99 AND 2100 GOODYEAR ROAD 505 N STREET $12, 952,199 12/13/05

201 SEPARATION TO 1.5 KM NORTH OF 22%

FLORAL AVENUE UNDERCROSSI NG

ACNH P099- (450) E
BHPO- 99 4- (OEN) H

FRESNO, CA 93721
(559) 445- 6308

$1, 926,548 07/23/07
BENI CI A CA 94510

P099- 450- () W DEN AND REHABI LI TATE FREEVWAY (707) 742- 6000

HE13 SWPPP

06- FRE-99-10. 7/15.9 I'N FRESNO COUNTY I N AND NEAR FOALER F C | CONSTRUCTORS, | NC. ABOUZEDAN, RAAI D $16, 690, 434 01/ 04/ 05 100%
06- 420304 FROM 0. 7 KM SOUTH OF MERCED STREET 505 N STREET $16, 001, 852 01/ 13/ 05

0,
FRESNO, CA 93721 92%

(559) 445- 6322

ACNH P099- (464) E UNDERCRCSSI NG TO 0.1 KM NORTH OF $1,657,685 09/01/06
--0) CENTRAL AVENUE OVERCRCSSI N
ASPHALT CONCRETE OVERLAY (707) 742- 6000

HA22 SWPPP
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Location Awarded
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- FRE- 99-12. 2/14.5 I'N FRESNO COUNTY NEAR FOALER FROM 0.2 J. S. BRAR HADDADI N, HAI DAR $461, 025 01/31/05 11%
06- 458604 KM SOUTH OF CLOVI S AVENUE 2779 BULLARD AVENUE 505 N STREET $235,350 02/ 14/ 05 5100
ACST- P099- (482) E UNDERCROSSI NG TO AMVERI CAN AVENUE FRESNO, CA 93721 $0 07/09/09 0
P0O-99 4-(2ES)T OVERCROSSI NG CLOVIS, CA 93611 (559) 445-6720
6206- 005- () HI GHWAY PLANTI NG AND | RRI GATI ON
HB4 SWPPP
06- FRE- 99- 19. 8/ 24. 2 I'N FRESNO COUNTY I N FRESNO FROM WATKI N & BORTOLUSSI SAM M, MOHAMVAD $1, 478,530 05/21/01 79%
06- 404104 CALI FORNI A AVENUE OVERCRGOSSI NG TO 77 LARKSPUR ST. $1, 390,492 06/05/01 94%
ACNH- P099- (418) E NORTH FRESNO UNDERCROSSI NG FRESNO, CA 93721 $3,600 05/21/07 0
--0) PLANTI NG AND | RRI GATI ON SAN RAFAEL, CA. 94901 (559) 445-6727
HA25 SWPPP
06- FRE- 99- 20. 2/ 27. 3 I'N FRESNO COUNTY I N FRESNO FROM W JAXON BAKER | NC $2, 240,995 08/10/06 0%
06- 0E2604 VENTURA AVENUE OVERCROSSI NG TO BI OLA P O BOX 994248 $0 08/22/06 0%
JUNCTI ON OVERHEAD $0 ()
ASPHALT CONCRETE OVERLAY REDDI NG CA 960994248
(530) 241- 1086
HA22 WPCP
06- FRE- 99-24. 2/ 26.7 I'N FRESNO COUNTY | N FRESNO FROM BELAI RE WEST LANDSCAPE, INC. SAM M, MOHAMVAD $882,547 06/17/03 85%
06- 453204 NORTH FRESNO UNDERCROSSI NG TO 0.1 KM P. O. BOX 6270 $838, 603 06/27/03 94%
NORTH OF ASHLAN AVENUE OVERCROSSI NG FRESNO, CA 93721 $6, 080 02/ 23/07 °
PLANTI NG AND | RRI GATI ON BUENA PARK, CA 90622 (559) 445-6727
HB32 SWPPP
06- FRE- 168-29. 3/ 0 I'N FRESNO COUNTY NEAR AUBERRY SANCHEZ GRADI NG MENGONI ,  MARK $250 04/18/06 0%
06- OF8804 CULVERT REPAI R/ SLOPE STABI LI ZATI ON 5070 N SI XTH ST., STE 176 505 N STREET $0 05/24/06 0%
$0 07/ 14/ 06 0
FRESNO, CA 93710 (559) 445-5595
202. 02
06- FRE- 168-58.1/58. 8 I'N FRESNO COUNTY NEAR SHAVER LAKE BUGLER CONSTRUCTI ON MARK  MENGONI $628, 790 12/15/05 100%
06- 333704 FROM 0.3 KM WEST OF TAMARACK CREEK 47000 WARM SPRI NGS BLVD RMLO1 505 N STREET $456, 682 01/ 05/ 06 100%
BRI DCE TO 0.2 KM EAST OF TAMARACK $0 08/15/06 0
CREEK BRI DGE FREMONT, CA 94539 (559) 445-5595 08/ 16/ 06
REPLACE BRI DGE RAI LI NG COWPLETED

HA21 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- FRE- 168-/4. 2 I' N FRESNO COUNTY I N FRESNO FROM GRANI TE CONSTRUCTI ON COMPANY  SHERRI LL, OSCAR $2,544,185 05/16/06 48%
06- 497504 CEDAR AVENUE RAMP UNDERCROSSI NG TO P O BOX 50085 505 N STREET $867, 227 06/ 01/ 06 349%
SHAW AVENUE UNDERCROSSI NG $404, 540 10/ 26/ 06 0
CONSTRUCT MEDI AN BARRI ER WATSONVI LLE CA 95077 (559) 445-6726
(831) 724- 1011
HB1 SWPPP
06- FRE- 180- 31. 3/0 I N FRESNO COUNTY NEAR MENDOTA AT FOURDAYLEN, | NC ALLRED, LARRY $96,384 12/19/02 100%
06- 478904 M LE SLOUGH BRI DCE 1039 E. SANTA ANA 505 N STREET $94, 611 12/27/02 100%
M TI GATI ON PLANTI NG AND | RRI GATI ON FRESNO, CA 93723 $0 03/16/06 0
FRESNO CA 93704 (559) 445-5004
OVER RUN
HA22 WPCP
06- FRE- 180-58. 7/ 61 I'N FRESNO COUNTY I N FRESNO AT VARIQUSJ. S. BRAR JOHANSON, T CHRI' S $936,248 03/19/03 100%
06- 478604 LOCATI ONS 2779 BULLARD AVE 505 N STREET $927,977 04/03/03 100%
ESTABLI SH EXI STI NG PLANTI NG FRESNO, CA 93721 $0 04/21/06 °
CLOVI S, CA 93611 (559) 445-6727
HWE SWPPP
06- FRE- 198-14. 9/ 26. 8 I'N FRESNO COUNTY NEAR HARRI S RANCH LEE' S PAVI NG | NC. HADDADI N, HAI DAR $4,297,510 11/29/05 79%
06- 497404 ABOUT 22 KM EAST COALI NGA AT ROUTE 5 1212 N. PLAZA DRI VE 505 N STREET $3, 643,996 12/15/05 84%
ACST- X019- (019) N AND 198 SEPARATI ON FRESNO, CA 93721 $749, 381 09/ 26/ 06 °
X0-19 0-(9N) CONSTRUCT TWO LOOP ON RAMP VI SALI A, CA 93291 (559) 445-6720
--()
HB1 SWPPP
06- KER-5-11.9/0 I'N KERN COUNTY AT LEBEC AT THE HI GHLAND CONSTRUCTI ON, | NC. HI SHAM ALNATOUR $409, 500 04/12/06 82%
06- 464404 GRAPEVI NE TRUCK WEI GH AND | NSPECTI ON 133 N. PI XLEY STREET P. O BOX 81197 $398, 651 04/ 25/ 06 95%
STATI ONS $264, 125 08/ 28/ 06 °
CONCRETE PAVEMENT AND COLD PLANE ORANGE, CA. 92868 (661) 859-2428 08/ 28/ 06
HA42 WPCP
06-KER-5-47.3/47.7 I'N KERN COUNTY AT VARI OQUS LOCATIONS GRI FFI TH COVMPANY PETER MULLALY $424, 424 06/ 19/ 06 100%
06- 0F3204 RESURFACE ASPHALT CONCRETE P.O. BOX 70157 805 S. LEXI NGTON ST. $422, 463 06/ 27/ 06
100%
$0 08/18/06
BAKERSFI ELD, CA 93387-0157 (661) 720-0971 08/ 23/ 06

HMLA WPCP
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06-KER-5-/4.6 I'N KERN COUNTY I N AND NEAR LEBEC FROMGRI FFI TH COVPANY PETER MULLALY $802,942 06/ 22/ 06 67%
06- 0F6104 LOS ANGELES COUNTY LINE TO 0.2 KM P. O BOX 70157 805 S. LEXI NGTON ST. $484,370 07/05/06 60%
NORTH OF GRAPEVI LE CREEK BRI DCE $484,370 09/01/06 0
SLAB REPLACEMENT BAKERSFI ELD, CA 93387-0157 (661) 720-0971
WPCP
06- KER- 14- 16. 2/ 26. 6 I'N KERN COUNTY I N AND NEAR MOJAVE AT GRANI TE CONSTRUCTI ON COMPANY Pl NEDA, PAUL $46, 203,913 01/ 24/ 06 24%
06- 408404 VARI QUS LOCATI ONS P. O BOX 5127 P. O. BX 2548 $19, 510,821 02/ 02/ 06 429
W DEN H GHWAY $1, 029,708 11/30/06 0
BAKERSFI ELD, CA. 93388-5127 (661) 332-0892
HE13 SWPPP
HE13
06-KER-43-1.0/6.1 I'N KERN COUNTY AT VARI QUS LOCATI ONS GRI FFI TH COVPANY H SHAM ALNATOUR $2,343,627 11/04/05 83%
06- 0C6304 RESURFACE ASPHALT CONCRETE P. O. BOX 70157 P. O BOX 81197 $2, 195,315 11/16/05 93%
$144,356 08/ 25/ 06 0
BAKERSFI ELD, CA. 93387 (661) 859-2428 08/ 28/ 06
HML WPCP
06- KER- 43-33.5/34. 6 I'N KERN COUNTY NEAR WASCO AT POND CRI FFI TH COVPANY PETER MULLALY $214,973 05/23/05 100%
06- 410304 ROAD AND AT SCHUSTER ROAD P.O BOX 70157 805 SOUTH LEXI NGTON $218, 628 06/ 01/ 05 100%
ACST- P043- (031) E MODI FY | NTERSECTI ONS STREET $0 03/29/06 0
PO-43 0-(1E) BAKERSFI ELD, CA 93387 DELANO, CA 93215
--0) (661) 720-0971
HB1 WPCP
06- KER- 46-32.1/32. 7 I'N KERN COUNTY NEAR LOST HI LLS AT CRI FFI TH COVPANY PETER MULLALY $525,865 10/ 19/ 05 100%
06- 000604 VARI QUS LOCATI ONS P O BOX 70157 $511, 418 11/03/05 98%
ACST- P046- (035) E I NSTALL TRAFFI C SI GNALS $0 07/28/06 0
G PO- 46 0- (5E) BAKERSFI ELD CA 93387 (661) 720-0971
--() (661) 831- 7331 OVER RUN
HB1 WPCP
06- KER- 58-27.2/31.8 I'N KERN AND TULARE COUNTI ES AT I NTERMOUNTAI N SLURRY SEAL | NC. DHALI WAL, AMARJI T $941, 978 05/10/ 06 100%
06- 0F1204 VARI QUS LOCATI ONS 6225 S. WALNUT ST. SU TE#C 805 S. LEXI NGTON ST. $927,951 05/25/06 100%
SLURRY SEAL $0 08/17/06 0

HM WPCP

LOOM S, CA 95650

(661) 720-0972
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Location Awarded
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
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06- KER- 58-46. 0/ 51. 6 I'N KERN COUNTY I N AND NEAR CRI FFI TH COVPANY H SHAM ALNATOUR $7,917,031 07/28/05 100%
06- 0E4504 BAKERSFI ELD FROM LONE OAK DRIVE TO  P. O BOX 70157 P. O BOX 81197 $7,407,871 08/04/05 .0,
ACNH- PO58- (100) E FRUI TVALE AVENUE BAKERSFI ELD, CA. 93380 $0 10/ 24/05 0
--0) ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA. 93387 (661) 859-2428
OVER RUN
HA22 WPCP
06- KER- 58-55. 7/ 56. 6 I'N KERN COUNTY NEAR BAKERSFI ELD FROMA C C U CONSTRUCTI ON $945,109 07/20/06 0%
06- 0A5104 0.4 KM WEST OF WASHI NGTON STREET P O BOX 23135 $0 08/07/06 0%
ACST- P058- (102) E OVERCROSSI NG TO 0.5 KM EAST OF MOUNT $0 0
P0- 58 1- ( 2E) VERNON AVENUE UNDERCRO PERRI' S CA 92570
--0) PLANTI NG AND | RRI GATI ON (951) 657- 8200
SWPPP
06- KER-58-67.0/77. 3 I'N KERN COUNTY NEAR EDI SON FROM 0.5 GRANI TE CONSTRUCTI ON COVPANY $9, 049,409 06/23/06 0%
06- 463604 KM WEST OF CALI ENTE CREEK BRI DGE TO 18851 JAMES RD. $0 07/12/06 0%
ACNH- PO58- (101) E 0.3 KM EAST OF CALI ENTE ROAD $0 ()
--0) CCOLD PLANE ASPHALT CONCRETE BAKERSFI ELD, CA 93308 (661) 720-0971
HA22 SWPPP
06- KER- 58- 136. 4/ 143. 8 I'N KERN COUNTY NEAR BORON FROM VST GRANI TE CONSTRUCTI ON COMPANY BURFORD, JAMES D $697,498 05/23/05 100%
06- 480004 BORON ROAD OVERCROSSI NG TO KERN AND P O BOX 50085 POBX 81197 $720,115 06/06/05 0,
SAN BERNARDI NO COUNTY LI NE BAKERSFI ELD, CA 93380 $0 10/ 05/ 05 0
RESURFACE ASPHALT CONCRETE WATSONVI LLE CA 95077 (661) 859-2421
(831) 724-1011
HA22 WPCP
06- KER- 65-6. 1/ 25. 2 I'N KERN COUNTY NEAR BAKERSFI ELD AT WESTERN STATES SURFACI NG, | NC. H SHAM ALNATOUR $1, 005,560 06/03/05 100%
06- 493604 VARI QUS LOCATI ONS P. O BOX 4770 P. O. BOX 81197 $979, 690 06/16/05 93%
CH P SEAL AND DI GOUTS BAKERSFI ELD, CA. 93380 $500 10/ 20/ 06 °
MODESTO, CA. 95352 (661) 859-2428
HMLA WPCP
06-KER-99-2.7/13.4 I'N KERN COUNTY NEAR WHEELER RI DGE MODERN ALLOYS, | NC. HI SHAM ALNATOUR $5, 264,399 05/10/06 34%
06- 0A8604 FROM ROUTE 166 AND 99 SEPARATI ON TO 11172 WESTERN AVENUE P. O BOX 81197 $745,698 05/23/06 149%
BEAR MOUNTAI N BOULEVARD OVERCROSSI NG $312,337 01/08/07 °
CONSTRUCT MEDI AN BARRI ER STANTQON, CA. 90680 (661) 859-2428

HB1 SWPPP
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06- KER- 99- 20. 5/ 36. 4 I N KERN COUNTY I N AND NEAR GRAHAM CONTRACTORS AMARJI T DHALI WAL $708, 434 05/ 24/ 06 100%
06- 0F1404 BAKERSFI ELD FROM PACHECO ROAD P.O BOX 26770 805 S. LEXI NGTON ST. $577,369 06/ 06/ 06 100%
UNDERCROSSI NG TO 0.2 KM SQUTH OF $0 08/22/06 0
LERDO H GHWAY OVERCROSSI NG SAN JOSE, CA 95159 (661) 720-0972 08/ 23/ 06
JO NT SEAL
HML WPCP
06- KER-99-23.1/0 I'N KERN COUNTY AT VARI OQUS LOCATI ONS SHASTA CONSTRUCTORS HI SHAM ALNATOUR $1, 254,833 01/19/06 86%
06- 491904 REPLACE BRI DGE RAI LI NG P. O BOX 491539 P. O BOX 81197 $990, 551 02/ 06/ 06 80%
$185,425 09/ 07/ 06 0
REDDI NG, CA. 96049- 1539 (661) 859-2428
HWVB WPCP
06- KER-99-24.7/27.1 I'N KERN COUNTY | N BAKERSFI ELD FROM A C C U CONSTRUCTI ON PETER MULLALY $2,674,226 08/ 04/ 06 0%
06- 451604 BAKERSFI ELD YARD OVERHEAD TO G LMORE 23135 BETTY RD. 805 S. LEXI NGTON ST. $0 08/22/06 0%
ACNH- P099- (479) E AVENUE UNDERCROSSI NG $0 ()
--0) PLANTI NG AND | RRI GATI ON PERRI' S, CA 92570 (661) 720-0971
HA25 SWPPP
06- KER-99-48. 7/57. 1 I'N KERN COUNTY I N AND NEAR DELANO W NDSOR FUEL COVPANY PETER MULLALY $2, 442,467 04/06/ 05 100%
06- 0C1204 FROM 1. 0 KM SOUTH OF SHERWOOD AVENUE PO BOX 38 805 S. LEXI NGTON ST. $2, 275,084 04/14/05 99%
OVERCRGSSI NG TO 0.8 KM SOUTH OF DELANO CA 93215 $100 02/10/07 0
TULARE COUNTY LI NE W NDSCR CA 95492- 0038 (661) 588-4548
H GHWAY OVERLAY
HVLA WPCP
06-KER-178-4.5/4.6 I'N KERN COUNTY | N BAKERSFI ELD AT GRANI TE CONSTRUCTI ON COVPANY HI SHAM ALNATOUR $571, 115 02/ 25/05 100%
06- 388804 MOUNT VERNON OVERCROSSI NG P. O BOX 5127 P. O BOX 81197 $592,395 03/07/05 100%
ACST- P178- (057) E W DEN EASTBOUND OFF RAMP BAKERSFI ELD, CA. 93380 $0 04/21/06 0
P1-78 0-(7E) BAKERSFI ELD, CA. 93388 (661) 859-2428
--0) PLANT EST
HB1 SWPPP SATI S
06-KER-178-7.5/13. 4 I'N KERN COUNTY | N BAKERSFI ELD FROM GRANI TE CONSTRUCTI ON COVPANY HI SHAM ALNATOUR $7,948,122 01/05/06 67%
06- 422304 0.2 KM VEST OF MORNING DRIVE TO 3.0 P.Q BOX 5127 P. O BOX 81197 $4,999,324 01/19/06 59
ACST- P178- (058) E KM EAST OF COTTONWOOD CREEK $1, 774,020 10/10/06 0
P1-78 0-(8E) W DEN AND RESURFACE ROADWAY BAKERSFI ELD, CA. 93388 (661) 859-2428

--()
HA22 SwWepp
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06-KER-178-13.7/0 I'N KERN COUNTY NEAR BAKERSI FLED AT  PETERSON CHASE GENERAL ENGI NEEJAVES BURFORD $598, 784 05/ 25/ 06 0%
06- 483304 S| DEHI LL VI ADUCT 1792 KAl SER AVENUE P. 0. BOX 81197 $0 06/ 06/ 06 0%
REPLACE GUARD RAI L W TH CONCRETE $0 0
I RVINE, CA. 92614 (661) 859-2428
HB1 WPCP
06- KER- 178- 16. 5/ 20 I'N KERN COUNTY NEAR BAKERSFI ELD FROMGRI FFI TH COMPANY JAMES BURFORD $528, 405 05/26/06 50%
06- 493704 1.0 KM EAST OF EDI SON PONERHOUSE TO P. O BOX 70157 P. O. BOX 81197 $405, 753 06/ 07/ 06 779
0.2 KM VEST OF UPPER RI CHBAR $405, 753 09/01/06 0
CAMPGROUND BAKERSFI ELD, CA. 93387 (661) 859-2421
COLD PLANE ASPHALT CONCRETE
HMLA WPCP
06- KER- 178-100. 6/104.6 | N KERN COUNTY I N RI DGECREST FROM ASPHALT CONSTRUCTI ON CO. I NC. JI M BURFORD $1,271,102 04/17/06 94%
06- 0C5904 I NYO KERN ROAD TO SAN BERNARDI NO P. 0. BOX 1187 P. 0. BOX 81197 $803, 313 04/ 25/ 06 4%
COUNTY LI NE $803,313 08/ 22/ 06 0
OPEN GRADE ASPHALT CONCRETE LANCASTER, CA. 93585 (661) 859-2421
HML WPCP
06- KER-223-21.1/31.9 I'N KERN COUNTY I N AND NEAR ARVI N FROMGRI FFI TH COMPANY BURFORD, JAMES D $875,583 04/01/05 100%
06- 0C3604 DERBY STREET TO ROUTE 58 JUNCTI ON P O BOX 70157 PO BOX 81197 $828, 606 04/11/05 100%
RUBBERI ZED ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA 93380 $0 08/28/06 °
BAKERSFI ELD CA 93387 (661) 859-2421 08/ 29/ 06
(661) 831- 7331
HML WPCP
06-KIN-5-3.1/7.3 I'N KINGS COUNTY ABOUT 15 KM SOUTH OF M BUMGARNER | NC $940, 665 08/ 01/06 0%
06- 0A8704 KETTLEMAN CI TY FROM 2. 0 KM SOUTH COF 1175 CREENVI LLE ROAD $0 08/14/06 0%
ACI M 005 -(177)2 XENI A AVENUE OVERCROSSI NG TO 0.3 KM $0 0
G 005 -(177)E NORTH OF WATERLOO AVE LI VERVORE CA 94550
-0 CONSTRUCT MEDI AN BARRI ER (925) 373- 1986
HB1 SWPPP
06- KI N-41-28. 4/ 33 I'N KINGS COUNTY NEAR STRATFORD FROM GRANI TE CONSTRUCTI ON CO. MEJI A, HUGO $4, 012,393 04/06/06 73%
06- 364604 0.1 KM NORTH OF NEVADA AVENUE TO 2716 GRANI TE COURT 8530 W ROCSEVELT $1, 971,209 04/17/06 48%
LAUREL AVENUE AVE. $1, 117,340 09/20/06 0

RESURFACE EXI STI NG HI GHWAY FRESNO, CA 93706
(559) 651-8313
HA22 SWPPP
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06- KIN-41-36.7/0 I'N KINGS COUNTY NEAR LEMOORE FROM 0.4 W JAXON BAKER ROVANI , HANI $900,989 07/13/06 11%
06- 479204 KM SOUTH OF JERSEY AVENUE TO 0.5 KM P. O BOX 994248 8530 W ROOSEVELT $33,005 07/ 24/ 06 4%
NORTH OF JERSEY AVENUE AVE. $33,005 10/17/06 0
LEFT TURN LANE AND LI GHTI NG REDDI NG, CA 96099-4248
(559) 651-8315
HB1 WPCP
06-KIN-41-39.8/42.1 I'N KINGS COUNTY I N AND NEAR LEMOORE J. S. BRAR COVPANY JOHANSON, T CHRI' S $439, 067 06/30/03 100%
06- 467904 AT VARl OUS LOCATI ONS 2779 BULLARD AVENUE 505 N STREET $425,719  07/11/03 .0,
PLANTI NG AND | RRI GATI ON FRESNO, CA 93721 $0 12/12/05 0
CLOVI S, CA 93611-9202 (559) 445-6727
HB32 WPCP
06-KIN-41-41.2/42.1 I'N KINGS COUNTY I N AND NEAR LEMOORE W JAXON BAKER ROVANI , HANI $319,284 05/26/06 100%
06- 0C8104 FROM 0.1 KM NORTH OF Cl MARRON P. O BOX 994248 8530 W ROOSEVELT $318, 035 06/ 05/ 06 100%
OVERHEAD TO HANFCRD AND ARMONA ROAD AVE. $0 07/28/06 °
I NSTALL RUMBLE STRI PS REDDI NG, CA 96099 08/ 01/ 06
(559) 651-8315 COVPLETED
HB1 SWPPP
06- KI N-43-10.1/10.6 I'N KINGS COUNTY ABOUT 11.2 KM NORTH LEE S PAVING I NC HANI  ROVANI $724,954 12/02/05 67%
06- 0A0804 OF CORCORAN FROM 0.3 KM NORTH OF 1212 N PLAZA AVE 8530 W ROOSEVELT AVE $132,670 12/20/05 19%
ACST- P043- (034) E KANSAS AVENUE TO 0.4 KM SOUTH OF $132,670 09/ 01/ 06 °
G PO- 43 0- (4E) KANSAS AVENUE VI SALI A CA 93291 (559) 651-8315
--0) I NSTALL TRAFFI C SI GNALS
HB1 SWPPP
06- KI N-43-22.0/ 25 I'N KINGS COUNTY NEAR HANFORD FROM LEE' S PAVI NG | NC. MEJI A, HUGO $402, 860 05/25/06 80%
06- 0F1304 10TH AVENUE TO 0.8 KM NORTH OF 1212 N. PLAZA DR 8530 W ROCSEVELT $366, 337 06/ 08/ 06 88%
EXCELSI OR AVENUE AVE. $366, 337 08/ 30/ 06 0
RESURFACE ASPHALT CONCRETE VI SALI A, CA 93291
(559) 651-8313
HM WPCP
06-KIN-43-/1.5 I'N KINGS AND TULARE COUNTI ES AT GRAHAM CONTRACTCRS, | NC. MEJI A, HUGO $1, 148,740 05/26/05 100%
06- 0C4204 VARI OQUS LOCATI ONS P. O BOX 26770 8530 W ROOSEVELT $913,893 06/ 06/ 05 98Y%
SEAL COAT AVE. $0  04/21/06 0
SAN JOSE, CA 95159 VI SALI A, CA 93291
(559) 651-8313 OVER RUN

HVL
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Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 06
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06-KIN-5712-/0 N KINGS COUNTY I N LEMOORE AT THE W JAXON BAKER MEJT A, HUGO $648, 875 06/ 21/ 06 55%
06- 480404 LEMOORE MAI NTENANCE STATI ON P.O. BOX 994248 8530 W ROOSEVELT $551, 226 07/ 05/ 06 85%
PAVE MAI NTENANCE STATI ON AVE. $551, 226 09/ 14/ 06 0
REDDI NG, CA 96099- 4248
(559) 651-8313
HA12 SWPPP
06-MAD-41-6.8/6.9 I'N MADERA COUNTY AT FRI ANT MADERA AGEE CONSTRUCTI ON' CORPORATI ON SHERRI LL, OSCAR $379,641 04/04/06  100%
06- 327004 CANAL BRI DGE P O BOX 629 505 N STREET $299,494  04/20/06 o0
UPGRADE BRI DGE RAI L $0 07/31/06 0
CLOVI S CA 93613 (559) 445-6726 08/ 02/ 06
(559) 299- 3290 COVPLETED
HA21 SWPPP
06- MAD- 41-35. 4/35. 6 I'N MADERA COUNTY AT OAKHURST FROM W JAXON BAKER | NC SHERRI LL, OSCAR $1,138,529 01/13/06 100%
06- 303104 FRESNO RI VER BRIDGE TO 0.2 KM NORTH P. O. BOX 994248 505 N STREET $758, 804 01/ 24/ 06 66%
ACST- P041- (099) E OF ROUTE 41 AND 49 | NTERSECTI ON $193, 225 08/21/06 0
G PO-41 0- (9E) SI GNALS AND LI GHTI NG REDDI NG, CA 96099- 4248 (559) 445-6726
--()
HB1 WPCP
06- MAD- 99- 19. 6/ 22. 2 I'N MADERA COUNTY NEAR FAI RVEAD FROM DI VERSI FI ED CONCRETE CUTTING SHERRILL, OSCAR $738,318 11/18/05 100%
06- 006504 1.5 KM SOUTH OF AVENUE 21 TO 0.1 KM 59 CONEY | SLAND DRI VE 505 N STREET $663, 174 12/ 09/ 05 95%
SOUTH OF 99 AND 152 CONNECTOR $160, 481 07/31/06 °
SEPARATI ON SPARKS, NV 89431 (559) 445-6726
GRI ND PORTLAND CEMENT CONCRETE
HML WPCP
06- MAD- 145-8.0/ 9 I'N FRESNO AND MADERA COUNTI ES NEAR  LEE S PAVING INC MARK NENGONI $617,641 11/15/05  100%
06- 006804 KERMAN FROM MCMULLI N GRADE TO CENTRAL 1212 N. PLAZA DR 505 N STREET $593,691 11/23/05 00
AVENUE AND | N MADERA FROM AVENUE 13 FRESNO, CA 93721 $0 07/28/06 0
TO QLI VE AVENUE VI SALI A, CA 93291 (559) 445-5595 07/ 31/ 06
COLD PLANE ASPHALT CONCRETE COVPLETED
HML WPCP
06- TUL-63-19. 8/30. 1 I'N TULARE COUNTY IN AND NEAR ORCSI LEE' S PAVING, [NC. MEJT A, HUGO $3,659,473 05/19/05  100%
06- 448004 AND CUTLER FROM 2.8 KM SOUTH OF 1212 N. PLAZA DRI VE 8530 W ROOSEVELT $3, 410,335 06/08/05 0,
ACST- P063- (019) E NORTH JUNCTI ON ROUTE 201 TO THE AVE. $0 12/07/05 0

PO- 63 0- (9E)

--()
HA22 WPCP

FRESNO AND TULARE COUNTY LI NE
RESURFACE ASPHALT CONCRETE

VI SALI A, CA 93291

VI SALI A, CA 93291
(559) 651-8313
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Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- TUL- 63-23.2/0 I'N TULARE COUNTY I N OROSI AT AVENUE MADCO ELECTRI C CO DAVI D ONTI VERCS $227,654 02/02/06 100%
06- 494704 413 2135 E FRONT ST 8530 W ROCSEVELT AVE $206, 395 02/ 16/ 06 86%
I NSTALL TRAFFI C SI GNAL $76,493 08/ 21/ 06 0
SELMA CA 93662 (559) 651-8321
OVER RUN
HB1 WPCP
06- TUL- 65-18. 7/21.9 I'N TULARE COUNTY NEAR PORTERVI LLE AT W JAXON BAKER | NC SHELLEY MAGGARD $1, 658,954 05/ 24/06 60%
06- 0C6204 VARI QUS LOCATI ONS PO BOX 994248 8530 W ROCSEVELT AVE $1, 455,769 06/ 05/ 06 90%
RESURFACE ASPHALT CONCRETE $1, 152,523 09/18/06 0
REDDI NG CA 96099- 4248 (559) 651-8319
HML WPCP
06- TUL-99-12.1/13.1 I'N TULARE COUNTY IN PI XLEY FROM 0.3 WATKINS & BORTOLUSSI PETER MULLAY $560, 426 11/15/05 20%
06- 479004 KM SOUTH OF AVENUE 96 OVERCROSSING 77 LAKSPUR ST. 805 S. LEXI NGTON ST. $462, 731 12/ 02/ 05 820
ACST- P09O- (489) E TO 0.3 KM NORTH OF AVENUE 100 $3,522 05/ 20/ 09 °
PO- 99 4- (9E) OVERCROSSI NG SAN RAFAEL, CA 94901- 4886 (661) 720-0971
--0) PLANTI NG AND | RRI GATI ON
HB32 SWPPP
06- TUL-99-17.8/0 I'N TULARE AND FRESNO COUNTI ES AT TDS ENG NEERI NG SHELLEY MAGGARD $434, 475 06/ 23/ 06 0%
06- 484404 VARI QUS LOCATI ONS 2899 AGOURA ROAD, STE 171 8530 W ROOSEVELT AVE $0 07/05/06 0%
OT'S- 000C- (283) I NSTALL CHANGEABLE MESSACE SI GNS $0 0
--0) VEST LAKE VILLAGE, CA 91361 (559) 651-8319
HB4N WPCP
06- TUL-99-25. 3/26. 3 I'N TULARE COUNTY I N AND NEAR TULARE FC SHELLEY MAGGARD $2, 780,531 03/10/06 84%
06- 490204 FROM 0. 3 KM SOUTH OF AVENUE 200 1650 DOCKERY AVENUE 8530 W ROOSEVELT AVE $1, 736,197 03/ 24/ 06 63%
OVERCROSSI NG TO 0.4 KM NORTH OF $55, 755 09/ 14/ 06 °
Al RPORT OVERCROSSI NG SELMA CA 93662 (559) 651-8319
REMOVE BRI DGCE AND OFF RAMP
HA21 SWPPP
06- TUL-99-28.3/29.9 I'N TULARE COUNTY I N TULARE FROM 0.5 WATKI NS & BORTOLUSSI DAVI D ONTI VERCS $2,113,872 01/19/06 17%
06- 431604 KM SOUTH OF BARDESLY ROAD 77 LARKSPUR STREET 8530 W ROOSEVELT AVE $1, 601,129 01/26/06 76%
ACNH- P099- (455) E OVERCROSSI NG TO 0. 3 KM NORTH OF $46,478 12/17/08 0

--0)
SwWepp

CROSS AVENUE OVERCROSSI NG
PLANTI NG AND | RRI GATI ON

SAN RAFAEL, CA 94901-4886

(559) 651-8316
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Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- TUL-99-43.4/45.7 I'N TULARE COUNTY IN VI SALIA FROM 0.1 APEX FENCE CO DAVI D ONTI VERCS $966, 356 07/ 18/ 06 0%
06- 000704 KM SOQUTH OF AVENUE 328 OVERCROSSI NG PO BOX 545 8530 W ROOSEVELT AVE $0 08/01/06 0%
ACST- P099- (504) E TO THE CROSS CREEK BRI DGE $0 0
G P0-99 5-(4E) I NSTALL MEDI AN BARRI ER ANDERSON, CA 96007 (559) 651-8321
--()
HB1 SWPPP
06- TUL- 137-15.0/15.9 I'N TULARE COUNTY I N TULARE AT SOUTH ELEE S PAVI NG DAVI D ONTI VEROS $962, 728 06/ 27/ 06 0%
06- 3937U4 STREET AND AT O STREET 1212 N. PLAZA DRI VE 8530 W ROOSEVELT AVE $0 07/12/06 0%
MODI FY SI GNALS $0 0
VI SALI A CA 93291 (559) 651-8321
HB4N WPCP
06- TUL-198-4.8/8.8 I'N TULARE COUNTY I N AND NEAR VI SILIAJS BRAR CO SHELLEY MAGGARD $2, 440,729 04/06/01 100%
06- 278634 FROM 0.4 KM EAST OF PLAZA DRI VE TO 7202 E. BULLARD 8530 W ROOSEVELT AVE $2,384,353 05/01/01 100%
ACNH- P099- (416) E ROUTE 198 AND 63 SEPARATI ON VI SALI A CA 93291 $0 03/31/06 °
--0) PLANTI NG AND | RRI GATI ON CLOVI S, CA 93611-9202 (559) 651-8319
PLANT EST
HE14 SWPPP SATI S
06-TUL-198-15.1/21.5 I N TULARE AND FRESNO COUNTIES AT  WESTERN STATES SURFACING, INC SHELLEY MAGGARD $1,143,633 10/31/05  93%
06- 0C6004 VARI QUS LOCATI ONS PO BOX 4770 8530 W ROOCSEVELT AVE $1, 084,034 11/14/05 100%
SEAL COAT $0 06/12/07 0
MODESTO CA 95352 (559) 651-8319
HML WPCP
06- TUL-198-19.8/0 I'N TULARE COUNTY NEAR VI SALI A AT MADCO ELECTRI C I NC SHELLEY MAGGARD $310, 136 06/ 28/ 06 0%
06- 483204 ROUTE 198 AND 245 SEPARATI ON 2135 E FRONT ST 8530 W ROOCSEVELT AVE $0 07/12/06 0%
SI GNAL LI GHTS $0 0
SELMA CA 93662 (559) 651-8319
HB4N WPCP
06- TUL-201-/14 I'N TULARE AND FRESNO COUNTI ES AT W JAXON BAKER ROVANI , HANI $2,479,960 11/15/05 100%
06- 0C6404 VARl QUS LOCATI ONS P.O BOX 994248 8530 W ROCSEVELT $2,450,940 11/28/05 .o
RUBBERI ZED ASPHALT CONCRETE OVERLAY AVE. $0 08/ 04/06 0
REDDI NG, CA 96099 VI SALI A, CA 93291
(559) 651-8315
WPCP

Totals: Authorized Final Amt: $229, 434, 153 Completed to Date: $118, 222,893  Work ThisMonth: $14, 223, 930




Cnty Rt Pm
06- FRE- 33- 62. 5/ 69.

06- FRE-41-6.1/0
06- FRE-41- 31. 1/ 31.
06- FRE-43-7.1/7.5
06- FRE- 99- 10. 7/ 15.
06- FRE- 99- 12. 2/ 14.
06- FRE- 99- 19. 8/ 24.
06- FRE- 99- 20. 2/ 27.
06- FRE- 99- 24. 2/ 26.
06- FRE-99-.7/7. 4
06- FRE- 168-29. 3/0

N W N O ©

06- FRE- 168- 58. 1/ 58.

06- FRE-168-/4. 2
06- FRE- 180-31.3/0
06- FRE- 180-58. 7/ 61

06- FRE- 198- 14. 9/ 26.

06- KER-5-11.9/0
06- KER-5-47.3/47.7
06- KER-5-/4.6

06- KER- 14- 16. 2/ 26.
06- KER-43-1.0/6.1
06- KER- 43- 33. 5/ 34.

6

6

Statement of Ongoing Contracts - Index

Contract

06- 343534
06- 494804
06- 419604
06- 494004
06- 420304
06- 458604
06- 404104
06- 0E2604
06- 453204
06- 350704
06- OF8804
06- 333704
06- 497504
06- 478904
06- 478604
06- 497404
06- 464404
06- 0OF3204
06- OF6104
06- 408404
06- 0C6304
06- 410304
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06- KER- 46- 32.1/32. 7

06- KER- 58-27. 2/ 31. 8
06- KER- 58-46. 0/ 51. 6
06- KER- 58-67. 0/ 77. 3
06- KER- 58- 136. 4/ 143. 8
06- KER- 58- 55. 7/ 56. 6
06- KER- 65- 6. 1/ 25. 2
06- KER-99-2. 7/ 13. 4
06- KER- 99- 20. 5/ 36. 4
06- KER- 99-23.1/0

06- KER-99-24.7/27.1
06- KER-99-48. 7/57. 1
06- KER-178-13.7/0
06- KER- 178- 16. 5/ 20
06- KER- 178- 100. 6/ 104. 6
06- KER-178-4.5/4.6
06- KER-178- 7.5/ 13. 4
06- KER- 223-21.1/31.9
06-KIN-5-3.1/7.3

06- KI N-41- 28. 4/ 33
06- KIN-41-36.7/0

06- KIN-41-39.8/42.1

Statement of Ongoing Contracts - Index

Contract

06- 0C0604
06- OF1204
06- OE4504
06- 463604
06- 480004
06- 0A5104
06- 493604
06- 0A8604
06- OF1404
06- 491904
06- 451604
06- 0C1204
06- 483304
06- 493704
06- 0C5904
06- 388804
06- 422304
06- 0C3604
06- 0A8704
06- 364604
06- 479204
06- 467904
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06- KIN-41-41. 2/ 42.

06- KI N-43-10. 1/ 10.
06- KI N-43-22. 0/ 25
06-KIN-43-/1.5

06- KIN-5712-/0

06- MAD-41-6.8/6.9
06- MAD- 41- 35. 4/ 35.
06- MAD- 99- 19. 6/ 22.
06- MAD- 145-8. 0/ 9
06- TUL- 63-19. 8/ 30.
06- TUL-63-23.2/0
06- TUL- 65-18. 7/ 21.
06- TUL-99-12. 1/ 13.
06- TUL-99-17.8/0
06- TUL- 99- 25. 3/ 26.
06- TUL- 99- 28. 3/ 29.
06- TUL- 99- 43. 4/ 45.

06- TUL- 137-15. 0/ 15.9

06- TUL- 198-4.8/8.8

06- TUL-198-15.1/21.5

06- TUL- 198-19.8/0
06- TUL- 201-/ 14

3
9
7

Statement of Ongoing Contracts - Index

Contract

06- 0C8104
06- 0A0804
06- OF1304
06- 0C4204
06- 480404
06- 327004
06- 303104
06- 0C6504
06- 0C6804
06- 448004
06- 494704
06- 0C6204
06- 479004
06- 484404
06- 490204
06- 431604
06- 0C0704
06- 3937U4
06- 278634
06- 0C6004
06- 483204
06- 0C6404
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District
Federal Aid
- -
- E-
-S-
- SH

District Total:

06

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D (| NTERSTATE)

FEDERAL Al D ( PRI MARY)

FEDERAL Al D ( SECONDARY)

STATE H G-MAY

Bid + CCO
$940, 665
$107, 160, 145
$28, 624, 617
$92, 274, 251
$434, 475
$229, 434, 153

Work Comp

$0

$48, 355, 445
$21, 347, 480
$48, 519, 968
$0

$118, 222, 893

Statement of Ongoing Contracts -Summary

District
06

Work completed this Period:

Work Completed ThisPerio
$2, 164, 426

$2, 164, 426

d



	06

